
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: December 10, 2001 
A 

Subject: WEEKLY STATUS MEETING DOE/LRA for December IO, 2001 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand 
J. Floerke 
D. Foss 
K. Kunert 
M. McGrory 
W. Moe 
D. Onyskiw 
G. Tasset 

In addition to the attached status, the following was discussed: 

1. Will walkdown Set 24, North Side, Raschig Rings, and Cerium Decontamination 
on Set 5 with DOE on 12/12/01. This preliminary walkdown will be conducted to 
look at the area and review the verbiage in PWA iin order to flush out any issues 
for closure of the PWA’s. 

End 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Monday, 9.40 a.m. 
B3 71 Conference Room 

December 10,2001 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835 

D&D 
Presenters - Jim Floerke. X2850. Pager 303-212-3292 & Mike McGrov, XSIOO, Pager 303-212-2146 

Liquids Draining 
0 Tank Deactivation 
0 Glovebox Deactivation 
0 CSV Deactivation 

Special Projects 
- Cerium Nitrate 
- MAA/PA Closure 
B374 Deactivation 
Presenter - Jim Floerke. X2850, Pager 303-212-329 

Special Projects 
- Cleanup 
- Breathing Air 
Sets 7 ,  24, and Status 

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-212-4835 

AUTHORIZATION BASIS/BIO - John Almon ~ 3 2 1 7 .  Pager 303-212-3426 



D&D Summary (AAC) 
Week Ending 12/6/01 

Non-actinide Liauid Draining 

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243days 

9 . Completed draining the B771 bottles. 
Set 2B (rebaselined Set 6) has been assigned a technical lead to develop a new work strategy. Items 
under consideration include: (1 A Q ~  1 DR02B) 
9 Previous surveys from Room 3559 indicate the probable use of air-supplying respirators for the 

draining evolution. 
Reviews on the configuration of Rm 3559 show that some drain points would not be accessible in 
a PremAire suit. 
The current wooden scaffolding has been modified to meet OSHA code requirements and could 
be used to drain some of the non-actinide lines and tank isolation, however, the scaffolding would 
have to be removed to access other drain points. 
It is anticipated that piping and tanks will have to be removed to provide access to drain points 
throughout the room. 
IH&S will work with Radiological Engineering to identify substitute PPE to the Level B suit to 
address the need to use personal fall arrest systems. 
Replacing the current submarine door with a full size door is being investigated. 
Replacement of the current plastic containment house with a reconfigured Permacon to provide 
access to a SWB would be required. 
Raschig rings would be removed using the vacuum process. 
Removal of the tanks would be accomplished either by in situ size reduction or moving tanks 
whole. 
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Tanks 

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26days 

. Set 5 (3573,s tanks) TMR vacuum system procurement may be cancelled. The commercial HEPA 
filtered vacuum completed removal of rings from seven tanks. Two tanks meet SCO shipping 
requirements and the remaining six are likely to meet SCO requirements. (lAC105ET00) 
Set 3 (3517) line isolations are in progress and planned to complete 12/14. (lAC103AT00) 
Set 4 cerium decon and D&D ready package returned to Planning to modify ALARA review process. 
( 1 AD 104AHOO) 
Set 3 cerium decon and D&D ready package returned to Planning to modify ALARA review process. 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are in Planning to modify ALARA 
review process. The 2307 line isolation package is ready to work; the 23 17 line isolation package 
needs three signatures to be complete. The work package for 23 19 is in Engineering. (1 AC113ATOO) 
Set 15 (2223) is being rescheduled. 

= 
9 

. 
= 

. 



Gloveboxes 

KH Target Finish: 7/30/03 Current Early Finish: 10/17/03 SV: -50days 

. - No GB deactivation is scheduled at this time. 
Investigating use of cerium to decontaminate gloveboxes. 

csv 
KH Target Finish: 2/13/03 Current Early Finish: 6/30/03 SV: -86days 
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The GB 69 crate drop will be cancelled. 
Demonstration of the I/O 8 mechanical system is expected this week.. The XYZ traverse mockup will 
be tested but not installed. (IAC~O~ADOI) 
Pursuing path to combine residues with pallets in standard waste boxes for shipment as TRU. 
Preliminary engineering walkdown was conducted 1 1/14; an additional walkdown was conducted 
11/29. 
I/O 8 modification package is on hold; needs NCR for transfer tunnel modification (eliminates need 
for crate drop and XYZ traverse). 
The guillotine door switch relocation is 75% complete and may no longer be needed. An ECR is 
required for re-relocation. 
I/O 8 drain line installation package sent for Nuclear Safety Screen is due 12/10. 
Proposed strategy requires removal of four Set 12 gloveboxes from Room 11 11 to provide space for 
pallet disposal operations at I/O 8. 

Cerium Nitrate 

CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

MAAIPA Closure 

The M M A  closure plan draft is 75% complete. (AC 1 1 PNM20) 
Copy of the proposed M M A  Closure Plan's Table of Contents provided as handout 

B374 Deactivation 

Flushing process waste water lines - Work Control Documents in preparation. 
Sludge removal Solicitation for 23 1B has been made expect sub-contractor response this week. 
Cessation of operations - Planned for March 2002. 
Transition to decommissioning - Planned for MarcWApril2002. 



D&D Summary (AAD) 
Week Ending 12/6/01 

Special Projects 

Northside Cleanup: 

Concrete demolition is complete. 
Clean up and hauling of demolition debris is complete. 

Demolition of both KOH tanks was completed following removal of asbestos and repairs to 
equipment. 
Backfill of the product water tank containment and the old cooling tower basin is complete. 
Walkdown planned for this week. 

Breathing Air Modification: 
Engineering Changes were delivered to KH Construction process to allow continuation of the 
Breathing Air Modification. Material was mobilized into the building. LOITO was performed to 
allow removal of the existing BA compressors, piping and electrical components. ($4 q,\p 

Cold Area D&D: 
0 Engineering began to identify, isolate and perform D&D of the B381 fluorine building and rooms 

3 179,4 10 1,4 103 and 4 104. Comments on the engineering package for demolition of the UGST were 
provided to Engineering. Planning will commence when engineering packages are available. 

Set 7: Dismantlement 

KH Scheduled Finish: 10/01/02 Targeted Early Finish: 07/31/02 SV: +66day 

0 

0 

0 

Electrical Isolation IWCP is complete; started electrical dismantlement. 
Draining of low points in piping prior to Mechanical Isolation is complete. 
Ancillary equipment mechanical isolation IWCP started. 

Set 21: Dismantlement 

Work will begin to remove the saltcrete system from room 3809 as soon as the package has final 
signatures. The work package was modifi d to remove rinsing from the pre-requisite section and was 

Radiological surveys were performed last Geek . 
submitted to- 5 

* 

Set 24: Dismantlement 

KH Scheduled Finish: 9/25/01 Targeted Early Finish: 11/20/01 SV: -36days 

Mechanical stripout and glovebox removal operations continued last week; three gloveboxes removed 

Set 14: Dismantlement 

Scoping, characterization, and work package identification in progress. 
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Basis for Interim Operations (BIO) 
Week Ending 12/06/01 

D&D Support 

Out-of-commission 
- Developing USQDs for placing dismantlement sets out-of-commission 

PuSPS Page Changes 

More than one defective 3013 outside vault for work 
- Approved by DOE on 11/23/01 
- Implementation scheduled for 12/”01 

\fl 

= Process less than 80% Pu oxides 
- Scheduled to be submitted to DOE 01/10/02 

Operations Page Changes 

Criticality alarm testing 
- Drafting strategy to review with Operations 

Page change to incorporate all JCOs 
- Planning stage 

9 POCsondock 
- Approved by DOE on 11/23/01 
- Implementation scheduled for 12/14/01 

Residue Product Carts 
- To allow containers packed for WIPP (200 g or less/container) 
- Scheduled to be submitted to DOE 12/14/01 

Other Page Changes 

Support of consolidation of HSP Fire Protection procedures 
- Approved by DOE 11/23/01 
- Implementation to be coordinated with implementation Site Fire Protection Program 

Manual 

BIO update to incorporate USQDs not needing DOE approval 
- Completed 


